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CHANGE ORDER JUSTIFICATION 

Change Order No. 2 - Final 
Project No. 04011 - No. 2 
Subcontractor: Anson Enterprises, Inc. Date: 11/18/92 

Item No. 5 - Remove/Relocate 336 Feet of Fence 

1. Why is this change necessary for completion of the work originally contemplated 
by the Contract? 

Buried rubber debris prohibited fence construction in the originally planned 
location. Contractor had to relocate fence line, including some removal and 
relocation. In addition, some further fence relocation was also performed to 
satisfy the neighboring property owner. The U.S. EPA was consulted and agreed 
to the relocations, provided the final contract cost would not exceed the original 
bid. 

2. Why could the need for the proposed work not have been foreseen during 
preparation of plans and specifications? 

Buried rubber debris could not be foreseen during design and WWES and U.S. 
EPA had to work together throughout field support area construction to satisfy 
various requests/demands of the neighboring property owner in order to keep the 
project on schedule. 

3. Are there any alternatives available? 

No 

4. Is this the most economical alternative? 

Yes 
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CHANGE ORDER JUSTIFICATION 

Change Order No. 2 - Final 
Project No. 04011 -No.2 
Subcontractor: Anson Enterprises, Inc. Date: 11/18/92 

Item No. 6 - Reinstall Fence 

1. Why is this change necessary for completion of the work originally contemplated 
by the Contract? 

During very wet weather conditions in early November, some sections of new 
fence had to be temporarily removed to provide an access route to well drilling 
sites for the drilling rig. Without removing the fence, the drilling activity would 
have been delayed and potential added costs incurred for heavy equipment. The 
most timely and cost effective solution was to remove some fence to allow access 
by the drilling rig and then reinstall the fence after drilling was accomplished. 

2. Why could the need for the proposed work not have been foreseen during 
preparation of plans and specifications? 

Extremely wet conditions is early November made access to some areas 
impossible without going around and jthrough locations that had been fenced 
earlier. 

3. Are there any alternatives available? 

No 

4. Is this the most economical alternative? 

Yes 
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CHANGE ORDER JUSTIFICATION 

Change Order No. 2 - Final 
Project No. 04011 -No.2 
Subcontractor: Anson Enterprises, Inc. Date: 11/18/92 

Item No. * - As-Built Adjustments 

1. Why is this change necessary for completion of the work originally contemplated 
by the Contract? 

As-built adjustments in bid quantities are made to reflect final as-built conditions 
on unit price contracts. 

2. Why could the need for the proposed work not have been foreseen during 
preparation of plans and specifications? 

Nearly all unit price contracts require some as-built adjustment at completion. 

3. Are there any alternatives available? 

No 

4. Is this the most economical alternative? 

Yes 
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AS-BUILT ADJUSTMENTS 

Contractor: Anson Enterprises, Inc. 
Project: Albion-Sheridan Township Landfill 
Project No.: 04011 

Description 

Field Support Area Construction 
Fence With Tree Removal 
Fence Without Tree Removal 
Fence Gates 

Original 
Contract 
Ampunt 

$30,526.00 
23,775.00 
19,775.00 
2,000.00 

Final 
Contract 
Amount 

$30,526.00 
0.00 

35,246.96 
2,000.00 

As-Built 
Adiustment 

$ 0.00 
(23,775.00) 

15,471.96 
0.00 

Change Order No. 1: 

Remobilization and Grading 
Fence Relocation 
Fence Relocation Remobilization 
Bulldozer 
Laborer with Chainsaw 

TOTAL AS-BUILT ADJUSTMENT 

1,550.00 
1,500.00 

520.00 
1,200.00 

608.00 

1,550.00 
1,500.00 

520.00 
750.00 
380.00 

0.00 
0.00 
0.00 

(450.00) 
(228.00) 

($8,981.04) 
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